

SECRET

25565

y 2 of 8

Contract No. BC-450
Amendment No. 6

MAR 31 1958

Ryeon Mfg. Company
2961 Colorado Street
Pasadena, California

Attention: [REDACTED] Vice President, Engineering

1. Reference is made to Contract No. BC-450 between the United States of America and Ryeon Mfg. Company, effective for the period 1 July 1956 through 30 June 1958.

2. It has been determined that additional funds are required for Customer No. 1 and No. 2 and that it is advisable to establish revised provisional billing rates.

3. In view of the foregoing, the contract, as amended, is hereby further amended as follows:

(a) Delete paragraph (a) of PART IV - CONSIDERATION AND PAYMENTS and substitute the following:

"(a) There has been allotted for this contract a total of \$370,000 for the period 1 July 1956 through 30 June 1957 and \$520,000 for the period 1 July 1957 through 30 June 1958.

repairs performed
Customer No. 2

[REDACTED]

(b) In accordance with paragraph c of the clause entitled "Indirect Cost of Material or Services" which was added to Appendix I by Amendment No. 2 the parties agree as follows:

25X1A

25X1A

25X1A

SECRET

"Beginning with the February 1958 billings the provisional billing rates shall be in accordance with Exhibit "B" dated 7 March 1958 which is attached hereto and made a part hereof."

KDM
Revised April 1958
HLL

4. This Amendment results in a net increase of \$190,000.00 or a total amount of \$890,000.00 allotted for this contract for the period 1 July 1956 through 30 June 1958. All other terms and conditions remain unchanged.

5. Please indicate your receipt and acceptance of this Amendment by executing the original and two copies thereof. Return the fully executed original and one copy thereto to the undersigned and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES OF AMERICA

25X1A

By

Contracting Officer

ACKNOWLEDGED AND ACCEPTED

THIS 4th DAY OF April, 1958

HYCON INC. COMPANY

BY

TITLE Vice President